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CHANGE CONTROL ACTIVITIES SCHEDULE 
 

As Of -- WEEK ENDING 10/31/2003 
 

 
No. 

 
Item 

 
Start Date 

 
Details 

 
Status 

 
U 

Date 
Ended 

  01 PeopleSoft - HR 
 
 
 
 
 
 
 Ref: Kari Alverson 

Each Friday 
on PR Check 
Issue day 

ACTIVITY: Update HRSBOX, HRQA, and 
HRTEST databases throughout the day. 
.........................................................  
LOCATION: N/A 
.........................................................  
IMPACT: These databases will be 
unavailable during the updates. 

Ongoing.  N/A 
 

02 PeopleSoft - HR 
 
 
 
 
 
 
 Ref: Kari Alverson 

Monday to 
Wednesday of 
each Payroll 
week 

ACTIVITY: Bring down HRPROD 
Application Server from 10am Monday 
until 8am Wednesday. 
.........................................................  
LOCATION: N/A 
.........................................................  
IMPACT: The server will be unavailable 
during this period of the Payroll week. 

Ongoing.  N/A 

03 PeopleSoft - HR 
 
 
 
 
 
 
 Ref: Kari Alverson 

Each Friday 
on PR Check 
Issue day 

ACTIVITY: Database migration and 
application of  patches to the HR 
Production areas from 7am until 9am. 
.........................................................  
LOCATION: N/A 
.........................................................  
IMPACT: The server will be unavailable 
during this period. 

Ongoing.   

04 PeopleSoft - FS 
 
 
 
 
 
 
 
 Ref: Cheri Detweiler 

Each Friday 
between 1st & 
2nd PR 
Check Issue 
days 

ACTIVITY: Update FSSBOX, FSQA, and 
FSTEST databases from FSPROD data 
throughout the day. 
.........................................................  
LOCATION: N/A 
.........................................................  
IMPACT: These databases will be 
unavailable during the updates on those 
days. 

Ongoing.    N/A 

06 Computer 
Systems           
    
 
 
 
 
 Ref: Rich Anderson 

Each Sunday 
between 3am 
and 9am 

ACTIVITY: Perform maintenance and 
upgrades on network systems. 
.........................................................  
LOCATION: ISD Computer Room. 
.........................................................  
IMPACT: All City network systems will 
be unavailable during this period.  

Ongoing.    N/A 

13 Maintenance      
   
 
 
 
       
 
 
 Ref: Paul Pedron 

To Be 
Announced 

ACTIVITY: Upgrade hardware for servers 
Argon, Cerium, Radium. 
.........................................................  
LOCATION: ISD Computer Room. 
.........................................................  
IMPACT: Servers will be unavailable 
during this period for some City Hall 
GroupWise users, some City Hall NDPS 
Printing. 

Waiting for 
Start Date 
decision. 
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18 Server Update  
 
 
 
 
 
 
 
  
 
 
Ref: Paul Pedron, Kari Alverson

To Be  
Re-scheduled 

ACTIVITY: Update Oracle Server from 
8.1.7.2.2 to 8.1.7.4. 
.........................................................  
LOCATION: ISD Computer Room. 
.........................................................  
IMPACT: Servers affected: NUGGET, 
ZINC, ALUMINUM, SILICON, and 
BARIUM. 
Possibly affected: NEON, Fleet-DATA1. 
Not affected: GOLD, TITANIUM, 
HAFNIUM. 
Oracle databases will be unavailable 
throughout the day. 

On Hold   

33 AS/400 HTE 
Client               
 
 
 
 
 
 
 
 
 
 Ref: Paul Pedron 

On Hold ACTIVITY: Install the new AS/400 HTE 
Client to replace the old client. 
.........................................................  
LOCATION: All machines containing the 
old client. 
.........................................................  
IMPACT: During this period, the new 
desktop icon, "HTE v5.5" will appear. 
Whether you install it yourself from the 
icon, or wait for the automatic install at 
login on the last day of this period, 
affected users will need to reboot. 

Waiting for 
go-ahead to 
be given. 

  

38 HR System        
   
 
     
 
 
 

Ref: Dennis Jones,  
            Jeff Beatty 

Moved to 
Friday, 
10/17/2003, 
after 5pm 
 
This is a 
tentative date 

ACTIVITY: Bring HR system down to 
copy the data over to v.8.3 for parallel 
testing. 
.........................................................  
LOCATION: ISD Computer Room 
.........................................................  
IMPACT: HR will unavailable for 
approximately 45 minutes. 

Completed. U 10/17/2003 

45 System Push     
   
        
 
 
 
 
 Ref: Paul Pedron 

To Be 
Determined 

ACTIVITY: Push out update of Novell 
Client 4.9 for NT/2K/XP and Novell Client 
3.4 for 9X.  
.........................................................  
LOCATION: C.H. 1st Floor South;  
C.H. 1st Floor North. 
.........................................................  
IMPACT: A reboot will be necessary. 

On hold.   

47 System Push     
   
        
 
 
 
 
 Ref: Paul Pedron 

To Be 
Determined 

ACTIVITY: Push out update of Novell 
Client 4.9 for NT/2K/XP and Novell Client 
3.4 for 9X.  
.........................................................  
LOCATION: C.H. 2nd Floor South;  
C.H. 2nd Floor North. 
.........................................................  
IMPACT: A reboot will be necessary. 

On hold.   

48 System Push     
          
 
 
 
 

Monday, 
10/20/2003 

ACTIVITY: Push out update of Zenworks 
4 Agent. 
.........................................................  
LOCATION: Parks.  
.........................................................  
IMPACT: A reboot will be necessary. 

Waiting for 
scheduled 
Start Date. 

  



 Ref: Paul Pedron 
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49 System Push     
          
 
 
 
 
 Ref: Paul Pedron 

Tuesday, 
10/21/2003 

ACTIVITY: Push out update of Zenworks 
4 Agent. 
.........................................................  
LOCATION: CC.; FAX; Fire; MSC; 
RDA. 
.........................................................  
IMPACT: A reboot will be necessary. 

Waiting for 
scheduled 
Start Date. 

  

50 System Push     
   
        
 
 
 
 
 Ref: Paul Pedron 

To Be 
Determined 

ACTIVITY: Push out update of Novell 
Client 4.9 for NT/2K/XP and Novell Client 
3.4 for 9X.  
.........................................................  
LOCATION: C.H. 3rd Floor South. 
.........................................................  
IMPACT: A reboot will be necessary. 

On hold.   

51 System Push     
   
        
 
 
 
 
 Ref: Paul Pedron 

To Be 
Determined 

ACTIVITY: Push out update of Novell 
Client 4.9 for NT/2K/XP and Novell Client 
3.4 for 9X.  
.........................................................  
LOCATION: C.H. 4th Floor South;  
C.H. 4th Floor North. 
.........................................................  
IMPACT: A reboot will be necessary. 

On hold.   

52 System Push     
          
 
 
 
 
 Ref: Joe Gonzalez 

To be done 
locally. 

ACTIVITY: Push out update of Zenworks 
4 Agent. 
.........................................................  
LOCATION: Airport. 
.........................................................  
IMPACT: A reboot will be necessary. 

Waiting for 
Joe. 

  

53 System Push     
          
 
 
 
 
 Ref: Joe Gonzalez 

To Be 
Determined 

ACTIVITY: Push out update of Novell 
Client 4.9 for NT/2K/XP and Novell Client 
3.4 for 9X.  
.........................................................  
LOCATION: Airport. 
.........................................................  
IMPACT: A reboot will be necessary. 

On hold.   

54 System Push     
          
 
 
 
 
 Ref: John Souza 

To be done 
locally. 

ACTIVITY: Push out update of Zenworks 
4 Agent. 
.........................................................  
LOCATION: WMD. 
.........................................................  
IMPACT: A reboot will be necessary. 

Waiting for 
John. 

  

55 System Push     
          
 
 
 
 
 Ref: John Souza 

To be done 
locally. 

ACTIVITY: Push out update of Novell 
Client 4.9 for NT/2K/XP and Novell Client 
3.4 for 9X.  
.........................................................  
LOCATION: WMD. 
.........................................................  
IMPACT: A reboot will be necessary. 

Waiting for 
John. 

  

57 System Push     
          

To Be 
Determined 

ACTIVITY: Push out update of Novell 
Client 4.9 for NT/2K/XP and Novell Client 

On hold.   



 
 
 
 
 Ref: Robert Nickel 

3.4 for 9X.  
.........................................................  
LOCATION: WMD. 
.........................................................  
IMPACT: A reboot will be necessary. 
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